



JA NFP4Health

WP3-Evaluation

Main Outputs and Impact Results

21 May 2025 Brussels



This presentation is part of the action "NFP4Health" which has received funding from the European Union's Health Programme (2014-2020) under grant agreement No 101035965.






Index

- 1. Joint Action on Increasing the Capacities of National Focal Points (JA NFP4Health)**
- 2. Main outputs and impact results**
- 3. Introduction to interviews and related participants**

The **Joint Action on Increasing the Capacities of National Focal Points (JA NFP4Health)**, which is a 44-month action (2021-2025) funded by the European Commission and participating organizations and supported by the funding from the third EU Health Programme, aims to facilitate and support that the Member States can achieve health objectives established under the EU4Health Programme for the period 2021-2027. By developing and strengthening the National Focal Point capacities, the Joint Action aims to provide quality access to the new EU4Health Programme and to assure the complementarity with other regional, national and EU policies, funds and programmes.

JA NF4Health's Work Plan






WP3 Overview - Main objectives

General Objective: Ensuring JA reaches its specific objectives



SO 1: MONITORING AND CONTROL EXECUTION

Fulfilment of JA objectives:

-  Controlling work plan Schedule
-  Risk assessment
-  Quality assurance

Result 1



JA is delivered as planned in GA



SO 2: IMPACT ASSESSMENT

Evaluate expected results at 3 levels:

- 1) EU4Health implementation
- 2) NFPs capability and consolidation
- 3) Participation and satisfaction of stakeholders

Result 2




JA expected results assessed




Relationship Level of Impact and Expected Results (ER)

The evaluation has been carried out to assess how effective JA NFP4Health has been in achieving or progressing towards these three levels of impact and more specifically, towards the fulfilment of the ERs.



Fulfillment of Expected Results



*The fulfilment of expected results is the **combination** of a successful achievement of a series of **outputs** through planned activities defined under the JA, the achievement of linked specific **KPIs** with those outputs and the fulfilment of its derived short or mid-term effects.*

*All of these elements are highly **necessary and complementary** to assess the fulfilment of the **qualitative expected results** of the JA NFP4Health.*

Qualitative Expected Results
(descriptive data and insights)

Impact at the Level 1 and Fulfillment of Expected Results

Level 1:

NFP Capacity, Network
Consolidation and
Sustainability

ER1: The establishment of a minimum common standards defining the role of the National Focal Points



ER2: Set shared long-term goals and sustainable strategy



ER3: Better use of new areas and instruments of the EU4Health Programme



Main outputs

ER1:

- NFP Organizational models
- NFP Profile
- Recommendations
- EU4Health Monitoring System

ER2:

- Website and NFP Platform
- Social Media Accounts
- Sustainability Plan

ER3:

- 5 Onsite trainings
- 14 Online trainings
- 8 Twinning Programmes
- 4 Learning by doing Labs

Impact at the Level 2 and Fulfillment of Expected Results

Level 2:

EU4Health Programme
Implementation

ER4: Establishment of a structured synergy among NFPs and with other NFPs/NCPs of other HREUFPs



ER5: Successful implementation of the EU4Health Programme at national level



Main outputs

ER4:


- Report on state-of-play of interactions between EU4Health NFPs and NFPs/NCPs of other HREUFPs
- Findings on the survey on synergies at national level
- Recommendations on how to support knowledge management structures and enhance synergies during implementation
- Fora discussion and network events

ER5:


- Reports on consultation on EU4Health Programme
- Analysis of data provided by HaDEA on national participation

Impact at the Level 2 and Fulfillment of Expected Results

Third EU Health Programme (2014-2018)



New EU4Health (2021-2024)



Impact at the Level 3 and Fulfillment of Expected Results

Main outputs

Level 3:

Participation and
Satisfaction of
Stakeholders


ER6: Increased sustainability
of health system



ER6:

- Mapping of key sources of information in the health field under the EU4Health Programme
- Survey of stakeholders
- Survey for NFPs

Impact and Fulfillment of Expected Results



Future recommendations

Periodic update of NFP
Profile and Reinforce the
NFP Monitoring System

Statistically evaluate
participation rate in
EU4Health Programme

Increase the number of
specific events for
communicating the NFP
Network at national
level

Strengthen cooperation
and information
exchange between NFPs
and other key
Stakeholders

Include into the
sustainability plan
strategies relating to the
NFPs and the Network

Revision of contents and
functionality of NFP
Platform

Lessons Learned

- 1. Completion and acceptance criteria of Key Performance Indicators must be carefully defined and should not be overambitious/overestimated**, avoid assuming that 100% participating country would contribute to report their data to the WP Leader in charge of KPIs.
- 2. Definition of Key Performance Indicators should take into consideration technical or IT limitations that some countries might encounter when reporting data**, verify countries have the necessary tools to monitor or track specific information.
- 3. Number of answers received from targeted surveys for stakeholders are usually limited, and thus, results should be used as evidence only with caution.**

Introduction to interviews and related participants



This presentation is part of the action "NFP4Health" which has received funding from the European Union's Health Programme (2014-2020) under grant agreement No 101035965.





WP2-Communication and Dissemination

Natalia Ballova (SK MoH, Slovakia)




WP4-Sustainability of action and integration in national policies

Elena Squizzato (Promis, Italy)



WP6-Capacity building for National Focal Points

Christian Leorin (Promis, Italy)



WP5-Support synergies with other health-related EU funds/programmes

Claudia Habl (GöG, Austria)

Question 1

Each panellist will answer the first question (which is the same for all WPs)

What were the main tools used in the activities carried out in the framework of WP2, WP4, WP5, WP6?

Question 2

Each panellist will answer a second individual question

WP2



How did the tools used support other WPs' activities?

WP4



Regarding the NFP Profile, did this deliverable guide the organization of the capacity building initiatives foreseen in WP6?

WP5



How did the work package on synergies concretely contribute to WP4 initiatives?

WP6



What are the major strengths, weaknesses and challenges of NFPs that emerged in the capacity building activities?

Question 3

Each panellist will answer a third individual question

WP2



What were the main targets of C&D activities in the different phases of the project and how do you suggest improving targeted communication for future initiatives?

WP4



What are the take-home messages of the Sustainability Plan?

WP5



What suggestions does the outcome of the work on mapping synergies with other programmes generate for NFPs and consequently for their stakeholders?

WP6



What are the outcomes of training activities related to co-programming funds (learning by doing labs)?

THANK YOU

virginia.nieto@juntadeandalucia.es

cristina.medina.prado@juntadeandalucia.es

tamara.munoz@juntadeandalucia.es



This presentation is part of the action "NFP4Health" which has received funding from the European Union's Health Programme (2014-2020) under grant agreement No 101035965.

